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Scientific Research Projects 

 

Assessment Program 

 OQBP QA assessment schedule 

 Consolidated assessment schedule 

 Corrective Action Plan tracking 

 

Other activities & challenges 
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Science / Project QA 

 Presentation on QA to management & project teams 

• Head of OPPS, AD Research, AD Accelerator 

• MicroBooNe Working Group Meeting 
 

 Working with PPD QAR on QA Plans (Minerva, MicroBooNe & Mu2e) 

• Assisting with CD-x Director’s & Lehman review readiness QAPs 

• Developing templates, make available to L1, L2 project managers 

– MicroBooNE Cryogenic Engineering QA Plan module , larger QA template 

• Draft QA in projects presentation for project teams – tbd 
 

 Attending PMGs, WGMs (APUL, DES, LBNE, NoVA, Project X, MicroBooNe & 
Mu2e) 

 Assessments completed (As-Is, Scientific Publications, EVMS) more planned 
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OQBP QA Assessments 

 FY2010 process based D/S/C  & OQBP selected 

 

 FY2011-2013 - 3 year approach 

• IQA criteria based, lab-wide 

– Includes scientific research, projects & support 

– Individual & summary roll up reports by criteria 

– Flexibility based on D/S/C staff, activities, QAR & QAE availability etc 

» Accommodate requests ex: order of 2012 from D/S/Cs 

» Regular progress meetings issues, lessons etc QAE meeting, & QAR meetings 

– CAS requirements as program matures -> 2013 

 

 FY2014 return to process based D/S/C  & OQBP selected assessments 

• Most value to D/S/Cs & most relevant QA criteria 
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Fermilab Consolidated Assessment 3 year schedule 

 All assessment types FY2010-FY2012 

• Categories of assessment types available to track 

– Management Assessments 

– Independent Assessments (OQBP, ES&H, Third-party such as DOE, ISO, etc) 

– Inspections (HPR, Walkthroughs etc) 

– Drills 

– Surveillances 

– Director’s Assessments 

– Special Assessments (for cause) 

–  . .  . Others mentioned in FAM Chapter 2 Appendix 

2010 lists complete, maintenance ongoing, coordinating with QARs 

• Await directive to staff from Sr. Management for 2011-2013 

– QAE staff reduced 
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OQBP Assessment Status at a Glance 

 FY2011 –  

• S/CI inspection & test all D/S/Cs Q1, Q2 – individual reports complete, 
lab-wide roll up summary in progress 

• Scientific Tech Publ / editorial review Q1 – report delivered 

• EVMS surveillance Q2 – final report delivered 

• Records management Q2, Q3 – reports delivered 

– Roll up in progress 

• OQBP V&V for closed assessment CAPs all D/S/Cs Q3 – reports in review 

– No issues found 

• M&TE all D/S/Cs 2 Large x-cutting Q3, Q4 – in progress 
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OQBP Assessment FY2011 Results at a Glance 

 Inspection & test all D/S/Cs Q1, Q2 – 3 Findings 

• 2 segregation of nonconforming material 

• 1 inspection documentation 

 

 S/CI – 6 Findings 

• Not fully implemented (awareness, following procedures) 

 

M&TE – 2 Findings to date 

 

 20 Observations with recommendations for improvement 

• Documentation & records, infrastructure, work control, etc       
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Science / Project QA Assessments & Status 

 Science As-Is baseline - final report delivered to AD for Research 

• No CAPs 

– Program, & Projects (Minerva, MINOS, Muon Accelerator, D0, Lattice QCD) 

 

 Scientific Publication - final report delivered to AD for Research 

• One CAP 

– 14% of publications assessed non-compliant 

 

 EVMS NoVA - - final report delivered to Head, OPMO 

• 8 CARs, 5 CIOs re EVMS & ANSI compliance 
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Corrective & Preventive Action tracking 

 DOE 2006 QA assessment 

 DOE 2009 QA assessment 

 OQBP led assessments (includes 2009 As-Is) 

 Ad hoc tracking improvement initiatives (ex: training) 
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4 New CAPs OQ-01/04/2010-01 thru -04 

 C1 & C2 Terms used in CAPA procedure – OQ-01/04/2010-01 – complete 

 

 C3 WSS/FESHM 1070 maintenance roles - OQ-01/04/2010-03 – complete 

 

 C6 Documentation of acceptance testing varies - OQ-01/04/2010-04 

• Inspection assessment – report delivered to FSO - complete 

 

 C7 & C8 Identify assessment criteria, define terms – OQ-01/04/2010-02 

• C7 FAM Mgmt. Assess. Procedure updated & posted - complete 

• C8 Other FAM updates from 2009 assessment - complete 

– Manual revised  to incorporate H13 Clause requirements – complete 

– Independent Assess. Procedure updated & posted – complete 

– Lab-wide review – complete,  next review ES&H/OQBP taskforce 
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Existing As-Is CAPs 

 C5 Fermilab Chief Engineer – OQ-05/22/2009-01 – IQA being modified, 
Integrated into new Office of Program & Project Support (OPPS) 

• OQBP, OPMO, new Office of Integrated Planning (OIP) 

• Planning & support, EVMS, OHAP, Engineering Manual 

 

 C4 & SC1 (sig. concern) Inconsistent engineering practices, lack of 
Engineering Manual – OQ-05/22/2009-02 – complete 

 

 C9 & C10 S/CI roles & disposition – OQ-05/30/2009-06 – complete 

• Other activities 

– S/CI Tags in inventory, Collected training samples, Training to be updated 

– FESHM update planned to reference the new tag 

– S/CI assessment  along with Inspection & Test – renewed awareness 
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 Criterion 2 Job specific training ITNAs – OQ-08/10/2009-01 – 09/31/2011 

• Initial system enhancements & testing complete more in progress 

 

 Criterion 4 Document management – OQ-08/05/2009-01(a, b & c) 

• (a) EDMS (Teamcenter) est. completion MM/DD/YY 

• (b) CIO IT (Sharepoint ) est. completion MM/DD/YY 

• (c) COO (policy, process) est. completion MM/DD/YY 

 

 Criterion 4 Records management – OQ-08/05/2009-02 – complete 

• Handbook, procedures, training – complete 01/19/10 

• Lab-wide assessment – complete  

– summary rollup in progress 

 Criterion 8 Calibration – AD-05/07/2009-03 - complete 
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 Improved Integration with ES&H Management System 

 ES&H/OQBP task force (SSOs & QA Mgr) 

• Updating FESHM chapters & QA RCA & CAPA procedures 

• Next Fermilab Assessment Manual (FAM) 

 

New Online Assessment Program Training – tbd from above 

 Draft created 

 QAR subteam created FAQ’s, posted on OQBP website 

 

 Improved S/CI Online Training - tbd 
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Quality Assurance Program 
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Software, frESHTRK versus Vector – Reported to CIO -> Sharepoint 

 Working on Sharepoint test server, await production site 

Graded Approach  

 COO considering alternatives 

 

Timely implementation of some CAPs 

Maintenance of consolidated schedule - resources 

 

Aggressive QA assessment schedule – partially mitigated 2012-2013 

QAR turnover (TD reassigned, ES&H retired, PPD?) 
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FSO OQBP Joint Activities 

 

 Next quarterly IQA brief mid Oct 2011 

 

 Next FSO DOE QA assessment Q4 FY2012 

• HSS versus FSO - DOE O 414.1D versus O 414.1C 

• Logistics, criteria, scope, impact 414.1D etc 

 

 Other meetings? 

• SMART database QA items - tbd 
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FRA CAS Steering Committee Assessment – June 12-15, 2011 

 Results not positive 

 New Task force convened by Pier, Chair Bob Kephart 

• QA Management System inputs delivered (model for others?) 

• OQBP continues to provide work products as requested 

 

 

DOE Peer Review of Contractor Assurance Program – August 2011 
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